COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/11/2001

ESTIMATE SUMMARY 15:50:28
CONTID: C12271 ESTIMATE NO: 0014 PROG SPEC YR: 1999
PCN: 12271-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 389.0 DAYS TIME ALLOW: 11/30/2001 FIXED COMPLETION DAT
SH 82, ABC TO BUTTERMILK PERCENT TIME:  67.30 ORIG TIME ALLOW: 11/30/2001 FIXED COMPLETION DA1
PROJECT NO: SP 0821-053
SH 82, ABC TO BUTTERMILK
NAME OF ROAD: S.H. 82
PROJECT COUNTIES:  PITKIN
CONTRACTOR:
SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 05/25/2001 DATE TIME STARTED 05/02/2000
7353 S. EAGLE STREET DATE LET 04/06/2000 DATE WORK BEGAN 06/14/2000
DATE AWARDED 04/17/2000 DATE TIME STOPPED 04/29/2002
DATE CONTRACT EXECUTED 05/01/2000 DATE ACCEPTED 04/29/2002
CENTENNIAL CO 80112-422:303/627-2600 DATE NOTICE TO PROCEED  05/02/2000
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$ 13,695,864.76  PARTICIPATING $ 182,705.00 $ 0.00
AWARD PROJECT AMT: $ 11,366,679.65 NON-PARTICIPATING 6,246,971.56 1,302,000.17
PERCENT COMPLETE: 46.95% TOTAL EARNINGS 6,429,676.56 1,302,000.17
FUNDS AVAILABLE: $ 7,266,188.20 STOCKPILED MATERIALS 247,212.91 -25,909.80
GROSS EARNINGS 6,676,889.47 1,276,090.37
TOTAL CLAIMS: $ 0.00 RETAINAGE -169,190.30 -29,580.01
SECURITIES ENCUMBERED 22,848.67 0.00
NET EARNINGS 6,530,547.84 1,246,510.36
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 6,530,547.84 1,246,510.36
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $  1,246,510.36

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

CAT NO0200

0005 201-00000

0010 202-00000

0015 202-00001

0020 202-00035

0025 202-00090

0030 202-00200

0035 202-00203

0040 202-00210

0045 202-00220

0050 202-00240

0055 202-00250

C12271 COLORADO DEPARTMENT OF TRANSPORTATION
12271-BID
SP 0821-053 ESTIMATE NO: 0014

ITEM
DESCRIPTION

ROADWAY

CLEARING AND GRUBBING

REMOVAL OF STRUCTURES AND OBSTRUCTIONS

REMOVAL OF STRUCTURE

REMOVAL OF PIPE

*REMOVAL OF DELINEATOR

REMOVAL OF SIDEWALK

REMOVAL OF CURB AND GUTTER

REMOVAL OF CONCRETE PAVEMENT

*REMOVAL OF ASPHALT MAT

*REMOVAL OF ASPHALT MAT (PLANING)

*REMOVAL OF PAVEMENT MARKING

CURRENT
QUANTITY/
UNITS
UNIT PRICE

1.000
LS
72,000.00000

1.000
LS
11,270.00000

27.000
EACH
465.00000
2,482.000
LF
9.15000
75.000
EACH
17.35000
2,066.000
SY
6.95000
4,549.000
LF
3.10000
18.000
SY
72.00000
57,776.000
SY
1.35000
20,617.000
SY
2.15000
9,405.200
SF

2.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.939
0.025
0.964

0.500
0.000
0.500

17.000
4.000
21.000

324.500
1,879.000
2,203.500

56.000
0.000
56.000

1,183.000
89.000
1,272.000

3,260.000
0.000
3,260.000

18.000
0.000
18.000

34,612.000
17,710.000
52,322.000

550.000
13,827.000
14,377.000

8,277.200
0.000
8,277.200
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ESTIMATE RUN 06/11/2001

AMOUNT
THIS
PERIOD

1,800.00

1,860.00

17,192.85

618.55

23,908.50

29,728.05

15:50:28

CUMULATIVE
AMOUNT

69,408.00

5,635.00

9,765.00

20,162.03

971.60

8,840.40

10,106.00

1,296.00

70,634.70

30,910.55

16,554.40
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PCN: 12271-BID ESTIMATE RUN 06/11/2001
PROJECT: SP 0821-053 ESTIMATE NO: 0014 15:50:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00700 *REMOVAL OF LIGHT STANDARD 6.000 5.000
EACH 0.000 0.00
330.00000 5.000 1,650.00
0065 202-00810 *REMOVAL OF GROUND SIGN 36.000 10.000
EACH 0.000 0.00
33.00000 10.000 330.00
0070 202-00821 *REMOVAL OF SIGN PANEL 2.000 0.000
EACH 0.000 0.00
11.00000 0.000 0.00
0075 202-00842 *REMOVAL OF MAST ARM 2.000 1.000
EACH 0.000 0.00
440.00000 1.000 440.00
0080 202-01000 *REMOVAL OF FENCE 5,806.000 4,133.000
LF 0.000 0.00
1.10000 4,133.000 4,546.30
0085 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 305.000 156.000
LF 0.000 0.00
4.20000 156.000 655.20
0090 202-01140 REMOVAL OF GUARDRAIL TYPE 4 526.000 31.000
LF 0.000 0.00
8.20000 31.000 254.20
0095 202-07000 OBLITERATE OLD ROAD 1.000 0.000
LS 0.000 0.00
1,955.00000 0.000 0.00
0100 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 133,532.000 75,192.000
CcY 21,377.000 112,229.25
5.25000 96,569.000 506,987.25
0105 203-00062 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECI AL) 68,141.000 29,097.000
CcY 1,062.000 21,240.00
20.00000 30,159.000 603,180.00
0110 203-00100 MUCK EXCAVATION 9,543.000 574.000
CY 552.000 2,815.20
5.10000 1,126.000 5,742.60
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PCN: 12271-BID ESTIMATE RUN 06/11/2001
PROJECT: SP 0821-053 ESTIMATE NO: 0014 15:50:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 203-01140 ROLLING 6.000 0.000
HOUR 0.000 0.00
83.00000 0.000 0.00
0120 203-01500 BLADING 6.000 0.000
HOUR 0.000 0.00
115.00000 0.000 0.00
0125 203-01515 BACKHOE (LANDSCAPING) 23.500 6.000
HOUR 0.000 0.00
75.00000 6.000 450.00
0130 203-01555 DOZING (LANDSCAPING) 0.000 0.000
HOUR 0.000 0.00
115.00000 0.000 0.00
0135 203-01582 TRUCK (DUMP) 13.000 0.000
HOUR 0.000 0.00
75.00000 0.000 0.00
0140 203-01590 FRONT END LOADER (RUBBER TIRED) 5.500 1.000
HOUR 0.000 0.00
95.00000 1.000 95.00
0145 203-01592 FRONT END LOADER (SPECIAL) 36.500 0.000
HOUR 0.000 0.00
165.00000 0.000 0.00
0150 203-01597 *POTHOLING 300.000 167.750
HOUR 14.500 2,392.50
165.00000 182.250 30,071.25
0155 203-02330 LABORER 40.500 6.000
HOUR 6.000 123.00
20.50000 12.000 246.00
0160 206-00000 STRUCTURE EXCAVATION CMO 3 440.000 246.000
cY 0.000 0.00
7.50000 246.000 1,845.00
0165 206-00100 STRUCTURE BACKFILL (CLASS 1) CMO 3 507.600 195.600
cY 0.000 0.00
23.00000 195.600 4,498.80
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PCN: 12271-BID ESTIMATE RUN 06/11/2001
PROJECT: SP 0821-053 ESTIMATE NO: 0014 15:50:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 207-00205 TOPSOIL 713.000 0.000
cY 0.000 0.00
38.70000 0.000 0.00
0175 207-00210 STOCKPILE TOPSOIL 12,590.000 6,789.000
cY 0.000 0.00
3.75000 6,789.000 25,458.75
0180 207-00310 STOCKPILE WETLAND TOPSOIL 370.000 0.000
cY 0.000 0.00
5.65000 0.000 0.00
0185 207-00405 TOPSOIL (SPECIAL) 12,629.000 0.000
cY 0.000 0.00
17.25000 0.000 0.00
0190 208-00001 SILT DIKE 714.000 0.000
LF 0.000 0.00
5.90000 0.000 0.00
0195 208-00005 EROSION LOG 0.000 0.000
LF 0.000 0.00
8.10000 0.000 0.00
0200 208-00020 SILT FENCE 2,858.000 2,481.000
LF 139.000 305.80
2.20000 2,620.000 5,764.00
0205 208-00050 STORM DRAIN INLET PROTECTION 15.000 0.000
EACH 0.000 0.00
190.00000 0.000 0.00
0210 208-00070 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000
EACH 0.000 0.00
5,775.00000 0.000 0.00
0215 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 0.000 0.00
8,080.00000 0.000 0.00
0220 208-00200 EROSION CONTROL SUPERVISOR 0.265 0.000
LS 0.265 1,041.45
3,930.00000 0.265 1,041.45
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PCN: 12271-BID ESTIMATE RUN 06/11/2001
PROJECT: SP 0821-053 ESTIMATE NO: 0014 15:50:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 209-00100 *WATER (LANDSCAPING) 0.000 0.000
MGAL 0.000 0.00
165.00000 0.000 0.00
0230 209-00600 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 1,945.000 1,945.000
GAL 0.000 0.00
0.55000 1,945.000 1,069.75
0235 210-00010 RESET MAILBOX STRUCTURE 5.000 0.000
EACH 0.000 0.00
465.00000 0.000 0.00
0240 210-00760 *RESET LUMINAIRE 2.000 0.000
EACH 0.000 0.00
440.00000 0.000 0.00
0245 210-00810 *RESET GROUND SIGN 50.000 5.000
EACH 0.000 0.00
165.00000 5.000 825.00
0250 210-00831 *RESET TRAFFIC SIGNAL HEAD 14.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0255 210-00840 *RESET TRAFFIC SIGNAL POLE 2.000 0.000
EACH 0.000 0.00
3,520.00000 0.000 0.00
0260 210-00860 *RESET PEDESTRIAN PUSH BUTTON 4.000 0.000
EACH 0.000 0.00
110.00000 0.000 0.00
0265 210-00865 *RESET PEDESTRIAN SIGNAL HEAD 4.000 0.000
EACH 0.000 0.00
880.00000 0.000 0.00
0270 210-01000 *RESET FENCE 0.000 0.000
LF 0.000 0.00
10.45000 0.000 0.00
0275 210-04000 ADJUST STRUCTURE 1.000 0.000
EACH 0.000 0.00
1,245.00000 0.000 0.00
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PCN: 12271-BID ESTIMATE RUN 06/11/2001
PROJECT: SP 0821-053 ESTIMATE NO: 0014 15:50:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 210-04010 ADJUST MANHOLE 4.000 1.000
EACH 0.000 0.00
295.00000 1.000 295.00
0285 210-04015 MODIFY MANHOLE 1.000 0.000
EACH 0.000 0.00
1,040.00000 0.000 0.00
0290 210-04050 ADJUST VALVE BOX 7.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
0295 212-00005 *SEEDING (NATIVE) 424.480 0.000
LB 0.000 0.00
30.25000 0.000 0.00
0300 212-00025 *SEEDING (SHRUBS) 0.000 0.000
LB 0.000 0.00
70.00000 0.000 0.00
0305 212-00028 *SEEDING (WETLANDS) 0.000 0.000
ACRE 0.000 0.00
1,640.00000 0.000 0.00
0310 213-00004 *MULCHING (WEED FREE STRAW) 26.310 0.000
ACRE 0.000 0.00
1,020.00000 0.000 0.00
0315 213-00008 *MULCHING (WOOD CHIP) 0.000 0.000
CF 0.000 0.00
12.65000 0.000 0.00
0320 213-00061 *MULCH TACKIFIER 5,788.000 0.000
LB 0.000 0.00
2.00000 0.000 0.00
0325 214-00155 *PLANT (BALL AND BURLAP) 0.000 0.000
EACH 0.000 0.00
260.00000 0.000 0.00
0330 214-00310 *DECIDUOUS SHRUB (1 GALLON CONTAINER) 0.000 0.000
EACH 0.000 0.00
18.20000 0.000 0.00
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PCN: 12271-BID ESTIMATE RUN 06/11/2001
PROJECT: SP 0821-053 ESTIMATE NO: 0014 15:50:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 0.000 0.000
EACH 0.000 0.00
37.00000 0.000 0.00
0340 216-00030 *SOIL RETENTION BLANKET (SPECIAL) 3,807.030 0.000
SY 0.000 0.00
2.30000 0.000 0.00
0345 217-00020  *HERBICIDE TREATMENT 8.500 0.000
HOUR 0.000 0.00
135.00000 0.000 0.00
0350 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 32,259.910 14,326.180
TON 1,211.950 15,997.74
13.20000 15,538.130 205,103.32
0350 MATERIAL ALLOWANCE ABC (CL-6) 11,051.822
TON -1,211.951 -7,877.68
6.50000 9,839.871 63,959.16
0355 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 1,070.950 229.500
TON 284.370 31,280.70
110.00000 513.870 56,525.70
0360 403-33400  *HOT BITUMINOUS PAVEMENT (GRADING SX) (86) 30,465.970 7,183.800
TON 1,848.200 64,687.00
35.00000 9,032.000 316,120.00
0365 411-03342 *ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 800.740 0.000
TON 44.130 15,004.20
340.00000 44.130 15,004.20
0370 411-03352 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 870.540 394.190
TON 58.410 13,726.35
235.00000 452.600 106,361.00
0375 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 4,279.000 0.000
GAL 187.000 224.40
1.20000 187.000 224.40
0380 411-21020 *LIQUID ASPHALTIC MATERIAL (MC-70) 0.000 0.000
GAL 0.000 0.00
1.90000 0.000 0.00
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PCN: 12271-BID ESTIMATE RUN 06/11/2001

PROJECT: SP 0821-053 ESTIMATE NO: 0014 15:50:28
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0385 412-01200 *CONCRETE PAVEMENT (12 INCH) 1,444.000 211.000
SY 0.000 0.00
80.00000 211.000 16,880.00
0390 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) 102,896.000 53,880.000
SY 1,199.000 983.18
0.82000 55,079.000 45,164.78
0390 MATERIAL ALLOWANCE GEOTEXTILE SEPARATOR (CL-A) 32,360.000
SY -1,199.000 -431.64
0.36000 31,161.000 11,217.96
0395 504-03311 *RETAINING WALL (1)(ALTERNATIVE SYSTEMS) 0.000 0.000
LS 0.000 0.00
56,000.00000 0.000 0.00
0400 507-00200 DRY RUBBLE SLOPE AND DITCH PAVING 87.000 0.000
CcYy 0.000 0.00
135.00000 0.000 0.00
0405 514-00200 PEDESTRIAN RAILING (STEEL) 0.000 0.000
LF 0.000 0.00
90.00000 0.000 0.00
0410 515-00120 *WATERPROOFING (MEMBRANE) 269.000 130.000
SY 0.000 0.00
13.00000 130.000 1,690.00
0415 516-00000 *DAMPPROOFING (ASPHALT) 170.000 0.000
SY 0.000 0.00
11.40000 0.000 0.00
0420 518-00106 WATERSTOP (6 INCH) 138.500 77.000
LF 0.000 0.00
9.50000 77.000 731.50
0425 601-03030 CONCRETE CLASS D (BOX CULVERT) CMO 3 315.000 158.000
(A% 0.000 0.00
330.00000 158.000 52,140.00
0430 602-00000 *REINFORCING STEEL CMO 3 32,277.000 17,191.000
LB 0.000 0.00

0.50000 17,191.000 8,595.50
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PCN: 12271-BID ESTIMATE RUN 06/11/2001
PROJECT: SP 0821-053 ESTIMATE NO: 0014 15:50:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0435 602-00020 *REINFORCING STEEL (EPOXY COATED) 41,448.000 23,427.000
LB 0.000 0.00
0.60000 23,427.000 14,056.20
0440 603-01180 18 INCH REINFORCED CONCRETE PIPE 275.000 10.000
LF 24.000 2,160.00
90.00000 34.000 3,060.00
0445 603-01240 24 INCH REINFORCED CONCRETE PIPE 1,499.500 783.000
LF 0.000 0.00
46.00000 783.000 36,018.00
0450 603-01300 30 INCH REINFORCED CONCRETE PIPE 2,070.400 612.900
LF 1,457.500 80,162.50
55.00000 2,070.400 113,872.00
0455 603-02240 30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 393.100 197.000
LF 0.000 0.00
65.00000 197.000 12,805.00
0460 603-02300 38X24 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 53.000 53.000
LF 0.000 0.00
92.00000 53.000 4,876.00
0465 603-05018 18 INCH REINFORCED CONCRETE END SECTION 3.000 1.000
EACH 2.000 750.00
375.00000 3.000 1,125.00
0470 603-05024 24 INCH REINFORCED CONCRETE END SECTION 10.000 8.000
EACH 0.000 0.00
455.00000 8.000 3,640.00
0475 603-05030 30 INCH REINFORCED CONCRETE END SECTION 3.000 2.000
EACH 1.000 695.00
695.00000 3.000 2,085.00
0480 603-05124 30X19 INCH REINFORCED CONCRETE END SECTION ELLI PTICAL 6.500 3.000
DAMAGED END SECTION - NO REMOVAL
EACH 0.000 0.00
465.00000 3.000 1,395.00
0485 603-05130 38X24 INCH REINFORCED CONCRETE END SECTION ELLI PTICAL 2.000 2.000
EACH 0.000 0.00
545.00000 2.000 1,090.00
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PCN: 12271-BID ESTIMATE RUN 06/11/2001
PROJECT: SP 0821-053 ESTIMATE NO: 0014 15:50:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0490 603-10060 6 INCH CORRUGATED STEEL PIPE 568.000 96.000
LF 0.000 0.00
22.50000 96.000 2,160.00
0495 603-10180 18 INCH CORRUGATED STEEL PIPE 68.000 28.000
LF 0.000 0.00
115.00000 28.000 3,220.00
0500 603-10240 24 INCH CORRUGATED STEEL PIPE 203.000 0.000
LF 153.000 8,415.00
55.00000 153.000 8,415.00
0505 603-30018 18 INCH STEEL END SECTION 4.000 2.000
EACH 0.000 0.00
170.00000 2.000 340.00
0510 603-30024 24 INCH STEEL END SECTION 4.000 0.000
EACH 4.000 840.00
210.00000 4.000 840.00
0515 603-50008 8 INCH PLASTIC PIPE 0.000 0.000
LF 0.000 0.00
60.00000 0.000 0.00
0520 603-50012 12 INCH PLASTIC PIPE 3,697.000 3,697.000
LF 0.000 0.00
30.00000 3,697.000 110,910.00
0525 604-00305 INLET TYPE C (5 FOOT) 13.000 1.000
EACH 0.000 0.00
1,800.00000 1.000 1,800.00
0530 604-19105 INLET TYPE R L5 (5 FOOT) 5.000 1.000
EACH 1.000 3,200.00
3,200.00000 2.000 6,400.00
0535 604-19205 INLET TYPER L 10 (5 FOOT) 2.000 0.000
EACH 0.000 0.00
4,600.00000 0.000 0.00
0540 604-19405 INLET TYPE R SPECIAL (5 FOOT) 1.000 0.000
EACH 0.000 0.00
4,600.00000 0.000 0.00
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PCN: 12271-BID ESTIMATE RUN 06/11/2001
PROJECT: SP 0821-053 ESTIMATE NO: 0014 15:50:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0545 604-30005 MANHOLE SLAB BASE (5 FOOT) 3.000 0.000
EACH 2.000 3,800.00
1,900.00000 2.000 3,800.00
0550 604-30010 MANHOLE SLAB BASE (10 FOOT) 9.000 5.000
EACH 2.000 4,600.00
2,300.00000 7.000 16,100.00
0555 604-30015 MANHOLE SLAB BASE (15 FOOT) 14.000 12.000
EACH 1.000 3,800.00
3,800.00000 13.000 49,400.00
0560 604-30020 MANHOLE SLAB BASE (20 FOOT) 1.000 1.000
EACH 0.000 0.00
5,600.00000 1.000 5,600.00
0565 604-39010 *MANHOLE SPECIAL (10 FOOT) 7.000 5.000
EACH 1.000 5,500.00
5,500.00000 6.000 33,000.00
0570 605-82100 PIPE EDGE DRAIN 0.000 0.000
LF 0.000 0.00
10.60000 0.000 0.00
0575 605-83001 GEOCOMPOSITE DRAIN WITHOUT PIPE 35.000 0.000
53% 0.000 0.00
15.00000 0.000 0.00
0580 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,034.000 0.000
LF 0.000 0.00
16.60000 0.000 0.00
0585 606-00420 *GUARDRAIL TYPE 4 (STYLE CA) 908.000 0.000
LF 0.000 0.00
55.00000 0.000 0.00
0590 606-01340 *END ANCHORAGE TYPE 3D 2.000 0.000
EACH 0.000 0.00
690.00000 0.000 0.00
0595 606-01360 *END ANCHORAGE TYPE 3F 0.000 0.000
EACH 0.000 0.00
2,750.00000 0.000 0.00
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PCN: 12271-BID ESTIMATE RUN 06/11/2001
PROJECT: SP 0821-053 ESTIMATE NO: 0014 15:50:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0600 606-01370 *TRANSITION TYPE 3G 3.000 0.000
EACH 0.000 0.00
2,270.00000 0.000 0.00
0605 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 6.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0610 607-00005 *END POST 3.000 0.000
EACH 0.000 0.00
225.00000 0.000 0.00
0615 607-00010 *CORNER AND LINE BRACE POST 11.000 0.000
EACH 0.000 0.00
290.00000 0.000 0.00
0620 607-11300 *FENCE COMBINATION WIRE WITH TREATED WOODEN PO¥$S 2,750.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
0625 607-11580 *FENCE (TEMPORARY) 9,000.000 7,979.000
LF 890.000 1,468.50
1.65000 8,869.000 14,633.85
0630 607-53005 *FENCE CHAIN LINK (SPECIAL) 92.000 0.000
LF 0.000 0.00
22.00000 0.000 0.00
0635 607-53172 *FENCE CHAIN LINK (72 INCH) 160.000 0.000
LF 51.500 1,030.00
20.00000 51.500 1,030.00
0640 607-60274 *24 FOOT GATE DOUBLE (CHAIN LINK) 1.000 0.000
EACH 0.000 0.00
940.00000 0.000 0.00
0645 608-00000 *CONCRETE SIDEWALK 429.700 20.200
SY 80.000 4,000.00
50.00000 100.200 5,010.00
0650 608-00006 *CONCRETE SIDEWALK (6 INCH) 768.000 0.000
53% 0.000 0.00
50.00000 0.000 0.00
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0655 608-00010 *CONCRETE CURB RAMP 43.700 0.000
53% 0.000 0.00
65.00000 0.000 0.00
0660 608-00026 *CONCRETE BIKEWAY (6 INCH) 9,160.400 4,062.400
SY 0.000 0.00
41.30000 4,062.400 167,777.12
0665 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 8,741.500 5,302.500
LF 0.000 0.00
19.00000 5,302.500 100,747.50
0670 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 3,651.500 0.000
LF 0.000 0.00
22.00000 0.000 0.00
0675 609-21021 *CURB AND GUTTER TYPE 2 (SECTION II-M) 2,388.500 1,583.000
LF 120.000 2,640.00
22.00000 1,703.000 37,466.00
0680 609-40010 *CURB TYPE 4 (SECTION B) 127.500 0.000
LF 0.000 0.00
24.00000 0.000 0.00
0685 610-00030 *MEDIAN COVER MATERIAL (CONCRETE) 17,563.000 0.000
SF 0.000 0.00
7.50000 0.000 0.00
0690 612-00001 *DELINEATOR (TYPE I) 143.000 0.000
EACH 0.000 0.00
16.50000 0.000 0.00
0695 612-00002 *DELINEATOR (TYPE II) 86.000 0.000
EACH 0.000 0.00
17.60000 0.000 0.00
0700 612-00003 *DELINEATOR (TYPE IlI) 6.000 0.000
EACH 0.000 0.00
22.00000 0.000 0.00
0705 613-00200 *2 INCH ELECTRICAL CONDUIT 20,318.000 12,962.000
LF 3,266.000 17,963.00
5.50000 16,228.000 89,254.00
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0705 MATERIAL ALLOWANCE 2 INCH ELECTRICAL CONDUIT 7,038.000
LF -3,266.000 -1,633.00
0.50000 3,772.000 1,886.00
0710 613-00400 *4 INCH ELECTRICAL CONDUIT 384.000 204.000
LF 0.000 0.00
27.50000 204.000 5,610.00
0715 613-00404 *4 INCH ELECTRICAL CONDUIT (MULTIDUCT) 44,906.000 32,370.000
LF 7,872.000 138,547.20
17.60000 40,242.000 708,259.20
0715 MATERIAL ALLOWANCE 4 INCH CONDUIT ( MULTIDUCT) -4.894
LF 0.000 0.00
1.53671 -4.894 -7.52
0720 613-01075 *3/4 INCH ELECTRICAL CONDUIT (PLASTIC) 1,160.000 597.000
LF 0.000 0.00
4.40000 597.000 2,626.80
0725 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,044.500 700.000
LF 0.000 0.00
11.00000 700.000 7,700.00
0730 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 2,826.500 1,354.000
LF 0.000 0.00
16.50000 1,354.000 22,341.00
0735 613-05000 *DIRECT-BURIAL CABLE 2,014.000 704.000
LF 0.000 0.00
11.00000 704.000 7,744.00
0740 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
1,650.00000 0.000 0.00
0745 613-12000 *LUMINAIRE FLUORESCENT (TUNNEL) 18.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0745 MATERIAL ALLOWANCE LUMINAIRE FL(TUNNEL) 0.000
EACH 0.000 0.00
116.00000 0.000 0.00
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0750 613-30005 *LIGHT STANDARD AND LUMINAIRE (PEDESTRIAN) 11.000 0.000
EACH 0.000 0.00
1,980.00000 0.000 0.00
0755 613-34350 *LIGHT STANDARD METAL (35 FOOT) 3.000 0.000
EACH 0.000 0.00
2,860.00000 0.000 0.00
0755 MATERIAL ALLOWANCE LIGHT STANDARD METAL (35" 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0760 613-40000 *CONCRETE FOUNDATION PAD 15.000 4.000
EACH 0.000 0.00
990.00000 4.000 3,960.00
0765 613-50100 *LIGHTING CONTROL CENTER 2.000 0.000
EACH 0.000 0.00
9,350.00000 0.000 0.00
0765 MATERIAL ALLOWANCE LIGHTING CONTROL CENTER 0.000
EACH 0.000 0.00
2,637.50000 0.000 0.00
0770 613-50150 *SECONDARY SERVICE PEDESTAL 1.000 0.000
EACH 0.000 0.00
550.00000 0.000 0.00
0775 613-70150 *LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) 5.000 0.000
EACH 0.000 0.00
880.00000 0.000 0.00
0780 614-00011 *SIGN PANEL (CLASS 1) 239.350 0.000
SF 0.000 0.00
21.00000 0.000 0.00
0785 614-00012 *SIGN PANEL (CLASS 11) 75.500 0.000
SF 0.000 0.00
24.00000 0.000 0.00
0790 614-00013 *SIGN PANEL (CLASS ) 280.000 0.000
SF 0.000 0.00
30.00000 0.000 0.00
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0795 614-01502 *STEEL SIGN POST (2 INCH ROUND) 392.500 0.000
LF 0.000 0.00
13.50000 0.000 0.00
0800 614-01552 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 201.500 0.000
LF 0.000 0.00
40.00000 0.000 0.00
0805 614-70000  *PROGRAMMABLE TRAFFIC SIGNAL FACE 2.000 0.000
EACH 0.000 0.00
2,200.00000 0.000 0.00
0805 MATERIAL ALLOWANCE PROGRAMMABLE TRAFFIC SIGNAEACE 0.000
EACH 0.000 0.00
1,580.00000 0.000 0.00
0810 614-70117 *PEDESTRIAN SIGNAL FACE (16) CMO 4 0.000 0.000
EACH 0.000 0.00
1,320.00000 0.000 0.00
0815 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) CMO 4 7.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0815 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 12-12-12 0.000
EACH 0.000 0.00
384.90000 0.000 0.00
0820 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) CMO 4 0.000 0.000
EACH 0.000 0.00
2,200.00000 0.000 0.00
0825 614-72864 *FIRE PREEMPTION UNIT CMO 4 0.000 0.000
EACH 0.000 0.00
4,950.00000 0.000 0.00
0830 614-72865 *PEDESTRIAN INTERVAL TIMER 4.000 0.000
EACH 0.000 0.00
1,320.00000 0.000 0.00
0835 614-72871 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 0.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
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0840 614-72884 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO WAVE TY PE) 0.000 0.000
EACH 0.000 0.00
7,150.00000 0.000 0.00
0845 614-72885 *TRAFFIC SIGNAL VEHICLE DETECTOR (SPECIAL) 0.000 0.000
EACH 0.000 0.00
7,150.00000 0.000 0.00
0850 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 0.000 0.000
EACH 0.000 0.00
22,000.00000 0.000 0.00
0850 MATERIAL ALLOWANCE INTERSECTION DETECTION 0.000
SYSTEM(CAMERA)
EACH 1.000 23,511.00
23,511.00000 1.000 23,511.00
0850 MATERIAL ALLOWANCE DIRECT BURIED CABLE 0.000
LF 3,700.000 4,236.50
1.14500 3,700.000 4,236.50
0855 614-75560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) (INSTALL ONLY) 0.000 0.000
EACH 0.000 0.00
550.00000 0.000 0.00
0860 614-81010 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 4.000 0.000
EACH 0.000 0.00
12,650.00000 0.000 0.00
0860 MATERIAL ALLOWANCE TRAFFIC SIGNAL -LIGHT POLE S TEEL 0.000
EACH 0.000 0.00
12,650.00000 0.000 0.00
0865 614-83000 *TRAFFIC SIGNAL MAST ARM STEEL 1.000 0.000
EACH 0.000 0.00
3,080.00000 0.000 0.00
0865 MATERIAL ALLOWANCE TRAFFIC SIGNAL MAST ARM STEEL 0.000
EACH 0.000 0.00
2,240.00000 0.000 0.00
0870 614-84000 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 1.000 0.000
EACH 0.000 0.00
1,980.00000 0.000 0.00
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0875 614-86240 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) CMO 4 0.000 0.000
EACH 0.000 0.00
49,500.00000 0.000 0.00
0875 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLER(TYE 170) 0.000
EACH 0.000 0.00
460.00000 0.000 0.00
0880 615-00050 EMBANKMENT PROTECTOR TYPE 5 0.000 0.000
EACH 0.000 0.00
1,650.00000 0.000 0.00
0885 619-06040 4 INCH DUCTILE IRON PIPE 0.000 0.000
LF 0.000 0.00
135.00000 0.000 0.00
0890 619-06060 6 INCH DUCTILE IRON PIPE 109.000 8.000
LF 59.000 2,498.65
42.35000 67.000 2,837.45
0895 619-06080 8 INCH DUCTILE IRON PIPE 1,224.000 763.500
LF 4.000 134.60
33.65000 767.500 25,826.38
0900 619-06180 18 INCH DUCTILE IRON PIPE 5,859.300 434.000
LF 1,554.200 102,577.20
66.00000 1,988.200 131,221.20
0900 MATERIAL ALLOWANCE 18" DUCTILE IRON PIPE 5,415.997
LF -1,554.209 -43,714.98
28.12683 3,861.788 108,619.85
0905 619-10180 18 INCH WELDED STEEL PIPE 101.000 101.000
LF 0.000 0.00
70.00000 101.000 7,070.00
0910 619-10300 30 INCH WELDED STEEL PIPE 178.750 40.000
LF 138.750 20,118.75
145.00000 178.750 25,918.75
0915 619-50040 *1/2 INCH PLASTIC PIPE 0.000 0.000
LF 0.000 0.00
3.10000 0.000 0.00
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0920 619-50100 *1-1/4 INCH PLASTIC PIPE 1,375.000 0.000
LF 0.000 0.00
7.30000 0.000 0.00
0925 619-75032 4 INCH GATE VALVE 0.000 0.000
EACH 0.000 0.00
645.00000 0.000 0.00
0930 619-75048 6 INCH GATE VALVE 6.000 1.000
EACH 1.000 700.00
700.00000 2.000 1,400.00
0935 619-75064 8 INCH GATE VALVE 8.000 2.000
EACH 1.000 910.00
910.00000 3.000 2,730.00
0940 619-76144 18 INCH BUTTERFLY VALVE 14.000 0.000
EACH 5.000 15,225.00
3,045.00000 5.000 15,225.00
0945 619-78048 6 INCH FIRE HYDRANT 6.000 1.000
EACH 1.000 2,465.00
2,465.00000 2.000 4,930.00
0950 621-00450 *DETOUR PAVEMENT 6,208.000 6,137.000
53% 0.000 0.00
25.60000 6,137.000 157,107.20
0955 622-11050 RIDESTOP BUILDING 6.000 0.000
EACH 0.000 0.00
8,625.00000 0.000 0.00
0955 MATERIAL ALLOWANCE RIDESTOP BUILDING 6.000
EACH 0.000 0.00
5,631.66000 6.000 33,789.96
0960 623-00164 *DRIP EMITTER 0.000 0.000
EACH 0.000 0.00
2.30000 0.000 0.00
0965 623-00168 *1 INCH EMITTER VALVE ASSEMBLY 3.000 0.000
EACH 0.000 0.00
370.00000 0.000 0.00
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0970 623-02006 *3/4 INCH DRAIN VALVE 0.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0975 623-03004 *3/4 IN DRIP ZONE CONTROL VALVE 3.000 0.000
EACH 0.000 0.00
260.00000 0.000 0.00
0980 623-03108 *1 INCH AUTOMATIC CONTROL VALVE 1.000 0.000
EACH 0.000 0.00
660.00000 0.000 0.00
0985 623-04000 *CONTROL WIRE 24 VOLT 1,864.000 0.000
LF 0.000 0.00
0.20000 0.000 0.00
0990 623-04002 *POWER SOURCE WIRE 0.000 0.000
LF 0.000 0.00
4.40000 0.000 0.00
0995 623-04006 *3/4 INCH QUICK-COUPLER VALVE 0.000 0.000
EACH 0.000 0.00
245.00000 0.000 0.00
1000 623-05010 *1-1/4 INCH GATE VALVE 1.000 0.000
EACH 0.000 0.00
195.00000 0.000 0.00
1005 623-08108 *8 STATION AUTOMATIC CONTROLLER 0.000 0.000
EACH 0.000 0.00
3,440.00000 0.000 0.00
1010 623-09905 *IRRIGATION ASSEMBLY 1.000 0.000
EACH 0.000 0.00
4,660.00000 0.000 0.00
1015 625-00000 *CONSTRUCTION SURVEYING 1.000 0.701
LS 0.120 43,200.00
360,000.00000 0.821 295,560.00
1020 626-00000 *MOBILIZATION 1.000 0.600
LS 0.400 316,000.00
790,000.00000 1.000 790,000.00
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1025 627-00001 *PAVEMENT MARKING PAINT 381.000 381.000
GAL 0.000 0.00
60.00000 381.000 22,860.00
1030 627-00005 *EPOXY PAVEMENT MARKING 219.000 190.000
GAL 0.000 0.00
145.00000 190.000 27,550.00
1035 627-00025 *4 INCH PAVEMENT MARKING TAPE (REMOVABLE) 240.000 240.000
LF 0.000 0.00
1.65000 240.000 396.00
1040 627-00026 *8 IN PAVEMENT MARKING TAPE (REMOVABLE) 180.000 180.000
LF 0.000 0.00
3.30000 180.000 594.00
1045 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 22,751.000 0.000
SF 3,651.000 28,660.35
7.85000 3,651.000 28,660.35
1050 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 1,123.500 0.000
(WORD-SYMBOL) SF 0.000 0.00
16.50000 0.000 0.00
1055 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 1,850.000 76.000
(XWALK-STOPLINE 0.000
SF . 0.00
7.70000 76.000 585.20
1060 630-00000 *FLAGGING 30,892.500 9,832.750
HOUR 2,932.250 70,374.00
24.00000 12,765.000 306,360.00
1065 630-00002 *TRAFFIC CONTROL SUPERVISOR 339.000 167.000
DAY 41.000 13,530.00
330.00000 208.000 68,640.00
1070 630-00007 *TRAFFIC CONTROL INSPECTION 137.000 90.000
DAY 12.000 1,140.00
95.00000 102.000 9,690.00
1075 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 7.000 3.500
EACH 0.000 0.00
1,100.00000 3.500 3,850.00
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1080 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 23.000 11.500
EACH 0.000 0.00
275.00000 11.500 3,162.50
1085 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 53.000 26.500
EACH 0.000 0.00
275.00000 26.500 7,287.50
1090 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 3.000
EACH 0.000 0.00
275.00000 3.000 825.00
1095 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 153.000 76.500
SF 0.000 0.00
40.00000 76.500 3,060.00
1100 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROWAREL (C 0.000 0.000
TYPE
) EACH 0.000 0.00
5,500.00000 0.000 0.00
1105 630-80360 *DRUM CHANNELIZING DEVICE 451.000 225.500
EACH 0.000 0.00
195.00000 225.500 43,972.50
1110 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHIN  G) 6.000 3.000
EACH 0.000 0.00
195.00000 3.000 585.00
1115 630-80370 CONCRETE BARRIER (TEMPORARY) 6,670.000 3,295.000
LF 0.000 0.00
28.00000 3,295.000 92,260.00
1120 630-80377 *PORTABLE WATER FILLED BARRIER (TEMPORARY) 0.000 0.000
LF 0.000 0.00
100.00000 0.000 0.00
1125 630-80380 *TRAFFIC CONE 264.000 132.000
EACH 0.000 0.00
33.00000 132.000 4,356.00
1130 630-85006 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 4.000 2.000
(TEMPORARY) EACH 0.000 0.00

8,250.00000 2.000 16,500.00



CONTID: C12271 COLORADO DEPARTMENT OF TRANSPORTATION Page 24
PCN: 12271-BID ESTIMATE RUN 06/11/2001
PROJECT: SP 0821-053 ESTIMATE NO: 0014 15:50:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1135 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1140 700-70022 F/A OJT PILOT 384.000 384.000
FA 0.000 0.00
1.00000 384.000 384.00
1145 700-70023 F/A ON-THE-JOB TRAINEE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1150 700-70025 F/A QUALITY INCENTIVE PAYMENT -18,899.730 0.000
FA -7,094.920 -7,094.92
1.00000 -7,094.920 -7,094.92
1155 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1160 700-70080 F/A FURNISH GEOTECHNICAL INSTRUMENTATION 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1165 700-70120 F/A MAINTAIN IRRIGATION WATER FLOW 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1185 900-00006 ADDED ITEM (DOLLAR)/ MCR LINE 1 OVERWEIGHT TRUCKS -40.000 -20.000
PRICE REDUCTION
DOL -20.000 -20.00
1.00000 -40.000 -40.00
1190 900-00007 *ADDED ITEM (EACH)/ MCR LINE 2 - INSTALL SUPERD UCT 34.000 34.000
DELINEATORS
EACH 0.000 0.00
60.00000 34.000 2,040.00
1195 900-00007 ADDED ITEM (EACH)/ MCR LINE 3 - RELOCATE SUPERDUCT 0.000 0.000
DELINEATORS
EACH 0.000 0.00
30.00000 0.000 0.00
1200 900-00019 ADDED ITEM (MONTH)/ MCR LINE 4 TEMP. LIGHT PLANT 5.500 5.500
(MONTHLY)
MON 0.000 0.00
1,740.00000 5.500 9,570.00
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1205 900-00012 ADDED ITEM (FOOT)/ MCR LINE 5 PORTABLE WATER FILLED 468.000 468.000
BARRIER (TEMP)(SPECIAL)
LF 0.000 0.00
135.00000 468.000 63,180.00
1210 609-24000 GUTTER TY 2 SPECIAL 12.000 12.000
LF 0.000 0.00
60.00000 12.000 720.00
1215 900-00014 ADDED ITEM (LUMP SUM)/ MCR LINE 7 - CONDUIT CROSSIN C 1.000 1.000
LS 0.000 0.00
6,805.34000 1.000 6,805.34
1220 900-00014 ADDED ITEM (LUMP SUM)/ MCR LINE 8 MULTI-DUCT CROSSI NG 1.000 1.000
OF STAGE ROAD
LS 0.000 0.00
8,000.00000 1.000 8,000.00
1225 900-00014 ADDED ITEM (LUMP SUM)/ MCR LINE 9 MULTI-DUCT CROSSI NG 1.000 0.500
STA. 906+85
LS 0.000 0.00
13,000.00000 0.500 6,500.00
1230 900-00021 ADDED ITEM (SQUARE FOOT)/ MCR LINE 10 - TEMPORARY 77.500 77.500
PAVEMENT MARKING PRE-FORMED SYMBOL
SF 0.000 0.00
13.00000 77.500 1,007.50
1235 900-00014 ADDED ITEM (LUMP SUM)/ MCR LINE 11 MOBILIZATION FOR 1.000 1.000
ASPHALT PLANINC
LS 0.000 0.00
1,530.00000 1.000 1,530.00
1240 900-00014 ADDED ITEM (LUMP SUM)/ TEMPORARY TRAFFIC SIGNAL CMO 4 1.000 0.964
LS 0.036 5,580.31
155,008.50000 1.000 155,008.50
1250 900-00014 ADDED ITEM (LUMP SUM)/ MOBILIZATION FOR PRE-HEATING 1.000 1.000
HIGHWAY MCR LI. 12
LS 0.000 0.00
1,300.00000 1.000 1,300.00
1255 900-00012 ADDED ITEM (FOOT)/ CURB TYPE 2, 9" BARRIER MCR LINE 13 223.000 223.000
LF 0.000 0.00
43.50000 223.000 9,700.50
1260 900-00014 ADDED ITEM (LUMP SUM)/ MCR LINE 14 - SCREENED ROCK BF 1.000 1.000
-F.O.
LS 0.000 0.00
11,854.00000 1.000 11,854.00
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CAT NO0200 ROADWAY
1265 900-00014 ADDED ITEM (LUMP SUM)/ MCR LINE 15 - TEMP. LIGHT PO LE 1.000 1.000
STA. 902
LS 0.000 0.00
1,198.00000 1.000 1,198.00
1270 900-00014 ADDED ITEM (LUMP SUM)/ MCR LINE 16 - TEMP. LIGHT PO LE 1.000 1.000
STA. 809
LS 0.000 0.00
581.00000 1.000 581.00
1280 900-00006 ADDED ITEM (DOLLAR)/ UTLILICON LIEN CO 22 0.000 -50,000.000
DOL 0.000 0.00
1.00000 -50,000.000 -50,000.00
1285 900-00014 ADDED ITEM (LUMP SUM)/ UTILICON DISPUTE SETTLEMENT  MCF 1.000 0.000
LINE 17
LS 1.000 35,000.00
35,000.00000 1.000 35,000.00
1290 900-00014 ADDED ITEM (LUMP SUM)/ TEMPORARY BIKE PATH B MCR LI NE 1.000 0.000
18
LS 1.000 3,052.00
3,052.00000 1.000 3,052.00
1295 900-00014 ADDED ITEM (LUMP SUM)/ MCR LINE 19 ADD'L. DEPTH FOR 1.000 0.000
MULTI-DUCT
LS 1.000 11,984.31
11,984.31000 1.000 11,984.31
1300 900-00006 ADDED ITEM (DOLLAR)/ VIOLATION OF WORKING TIME -8,250.000 0.000
LIMITATIONS
DOL -4,650.000 -4,650.00
1.00000 -4,650.000 -4,650.00
1305 900-00014 ADDED ITEM (LUMP SUM)/ MCR LINE 20 OT FOR TEMP. SIG NAL 1.000 0.000
INSTALLATION
LS 1.000 3,885.00
3,885.00000 1.000 3,885.00
1310 210-00015 RES END SECTION MCR LINE 21 RE-SET END SECTION 1.000 0.000
EACH 0.000 0.00
446.20000 0.000 0.00
1315 603-10120 12 IN CSP 12 INCH CORRUGATED STEEL PIPE MCR LIN 64.000 0.000
LF 0.000 0.00
100.00000 0.000 0.00
1320 603-30012 12 IN SES 12 INCH CORRUGATED STEEL PIPE MCR LIN 2.000 0.000
EACH 0.000 0.00
170.00000 0.000 0.00
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CAT NO0200 ROADWAY
1715 900-00026 ADDED ITEM (WEEK)/ MCR LI. 24 PORTABLE VARIABLE 16.600 0.000
MESSAGE SIGN
WK 0.000 0.00
1,200.00000 0.000 0.00
1720 619-50120 1-1/2 IN PLASTIC PIPE MCR LI. 25, 11/2" DIAMETE R 188.000 0.000
PLASTIC IRRIGATION PIPE
LF 0.000 0.00
9.00000 0.000 0.00
1730 900-00014 ADDED ITEM (LUMP SUM)/ MCR LI. 26 WETLANDS MONITORI NG 1.000 0.000
EQUIPMENT
LS 0.000 0.00
7,846.00000 0.000 0.00
1735 606-01460 MEDIAN TERMINAL MCR LI. 27 - GUARDRAIL,MEDIAN T ERMINAL 2.000 0.000
EACH 0.000 0.00
4,566.00000 0.000 0.00
1740 900-00014 ADDED ITEM (LUMP SUM)/ MCR LI. 28 - INTERSECTION 1.000 0.000
DETECTION SYSTEM (5CAMERA)
LS 0.000 0.00
36,663.00000 0.000 0.00
1745 900-00014 ADDED ITEM (LUMP SUM)/ MCR LI.29 - INTERSECTION 1.000 0.000
DETECTION SYSTEM (6 CAMERA)
LS 0.000 0.00
43,995.60000 0.000 0.00
1750 900-00014 ADDED ITEM (LUMP SUM)/ MCR LI. 30 ADDN'L. COST FOR 1.000 0.000
MULTI-DUCT ( LETTER 24 SEPT. 01)
LS 0.000 0.00
33,118.11000 0.000 0.00
1755 213-00011 MULCHING (HYDRAULIC) MCR LI. 31, HYDRO MULCH 13.200 0.000
ACRE 0.000 0.00
1,397.80000 0.000 0.00
1765 900-00006 ADDED ITEM (DOLLAR)/ MCR LI. 32-ADD'L. TO LINE 10,832.760 0.000
30-MULTI-DUCT
DOL 0.000 0.00
1.00000 0.000 0.00
1770 900-00014 ADDED ITEM (LUMP SUM)/ MCR LI. 33-UTILICON ITS CRED IT -9,374.360 0.000
LS 0.000 0.00
1.00000 0.000 0.00
1775 900-00014 ADDED ITEM (LUMP SUM)/ MCR LI. 34- SANITARY SEWER M H'S 1.000 0.000
NOT USED
LS 0.000 0.00
3,335.00000 0.000 0.00
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CAT NO0200 ROADWAY
1780 612-00021 DELIN (TY 1) (BARRIER) MCR LINE 35 - DELINEATOR (TY 10.000 0.000
I)(BARRIER)
EACH 0.000 0.00
33.00000 0.000 0.00
1785 700-70035 F/A MCR LINE 36 - VMF ACCESS ROAD 1.000 0.000
FA 0.000 0.00
4,514.00000 0.000 0.00
1790 601-40401 STRUCT CONC STAIN MCR LINE 37 - CONCRETE STAIN 0.000 0.000
SF 0.000 0.00
5,141.41000 0.000 0.00
1800 900-00014 ADDED ITEM (LUMP SUM)/ MCR LINE 37 - CONCRETE STAIN 1.000 0.000
LS 0.000 0.00
5,141.41000 0.000 0.00
1805 210-00848 RES TRAF SIG CONTROL+CAB MCR LINE 39 - RESET TR  AFFIC 1.000 0.000
SIGNAL CONTROLLER
EACH 0.000 0.00
1,320.00000 0.000 0.00
1810 210-00867 RES FIRE PREEMPT UNIT MCR LINE 40 - RESET FIRE 4.000 0.000
PREEMPTION UNIT
EACH 0.000 0.00
440.00000 0.000 0.00
1815 700-70034 F/A MCR LINE 41 - DRAINAGE CORRECTION ST. 890L 13,756.290 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1820 700-70034 F/A MCR LINE 42 - OWL CR. RD. SIGNAL RECONFIG. 4,364.820 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1825 700-70034 F/A MCR LINE 43 - DRAINAGE CORRECTION @ 904 66,811.830 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1830 700-70034 F/A MCR LINE 44 - SANITARY SEWER INSULATION - S EE 0.000 0.000
REF.# 1875
FA 0.000 0.00
1.00000 0.000 0.00
1840 900-00022 ADDED ITEM (SQUARE YARD)/ MCR LINE 46 - NON-COLORED -148.000 0.000
CONCRETE PRICE REDUCTION
53% 0.000 0.00
4.67000 0.000 0.00
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CAT NO0200 ROADWAY
1845 700-70034 F/A MCR LINE 47 - WATER LINE TIE-IN AT BMC 1,766.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1850 700-70034 F/A MCR LINE 48 - EXCAVATION OF EMBANKMENT FOR WETLAND 4,525.000 0.000
DRAIN
FA 0.000 0.00
1.00000 0.000 0.00
1855 700-70034 F/A MCR LINE 49 - INSTALL 8" TAP TO 24" 2,594.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1860 700-70034 F/A MCR LINE 50 - 15" TIE-IN TO MANHOLE @ STA. 865LT. 987.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1865 900-00014 ADDED ITEM (LUMP SUM)/ MCR LINE 51 - ELECTRICAL REP AIR 1.000 0.000
FOR WATER LINE VAULT
LS 0.000 0.00
1,489.00000 0.000 0.00
1870 900-00014 ADDED ITEM (LUMP SUM)/ MCR LINE 52 - MOVE TRAFFIC 1.000 0.000
HEADS AT ABC INTERSECTION
LS 0.000 0.00
1,072.00000 0.000 0.00
1935 900-00014 ADDED ITEM (LUMP SUM)/ MCR LINE 64 - TYPE C CLOSED 1.000 0.000
MESH INLET GRATES
LS 0.000 0.00
1,139.00000 0.000 0.00
1940 700-70034 F/A MCR LINE 65 - ABANDON VAULT AND PUMPING 3,003.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1945 212-00025 SEEDING (SHRUBS) MCR LINE 66 - SEEDING (SHRUBS) CITY 650.010 0.000
OF ASPEN MIX
LB 0.000 0.00
45.91000 0.000 0.00
1955 700-70034 F/A MCR LINE 68 - REPAIR 6 INCH SLEEVES @ STA. 836+00 2,169.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1960 625-00001 CONST SURVEYING (HOUR) ADDITIONAL SURVEYING 89.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
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CAT NO0200 ROADWAY
1975 700-70034 F/A MCR LINE 70 - RE-CONFIGURE OWL CREEK SIG/IN STALL 4,106.650 0.000
PHOTOCELLS
FA 0.000 0.00
1.00000 0.000 0.00
1980 700-70034 F/A MCR LINE 71 - TEMPORARY BIKE PATH 2,260.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1985 900-00014 ADDED ITEM (LUMP SUM)/ MCR LINE 72 - REMOBILIZATION 1.000 0.000
DUE TO RCP/WATERLINE CONFLICT
LS 0.000 0.00
883.00000 0.000 0.00
1990 900-00014 ADDED ITEM (LUMP SUM)/ MCR LINE 73- UNUSED 1.000 0.000
INTERSECTION DETECTION SYSTEM (CAMERA)
LS 0.000 0.00
28,099.00000 0.000 0.00
1995 900-00014 ADDED ITEM (LUMP SUM)/ MCR LINE 74 - INFRARED HEATI NG 1.000 0.000
FOR MERGE ARROWS
LS 0.000 0.00
1,415.00000 0.000 0.00
2000 207-00205 TOPSOIL MCR LINE75 - TOPSOIL (NATURAL) 607.000 0.000
cY 0.000 0.00
12.50000 0.000 0.00
2010 900-00014 ADDED ITEM (LUMP SUM)/ MCR LINE 77 - WATERLINE EXTR AS 1.000 0.000
LS 0.000 0.00
28,172.00000 0.000 0.00
2015 900-00014 ADDED ITEM (LUMP SUM)/ MCR LINE 78 - BIKE PATH A 1.000 0.000
FRENCH DRAIN
LS 0.000 0.00
385.00000 0.000 0.00
2020 900-00024 ADDED ITEM (TON)/ MCR LINE 79 - EXTRA WORK (ASPHALT ) 110.100 0.000
TON 0.000 0.00
80.00000 0.000 0.00
2030 900-00014 ADDED ITEM (LUMP SUM)/ MCR LINE 81 - ADDITIONAL 1.000 0.000
ASPHALT MILLING
LS 0.000 0.00
6,893.04000 0.000 0.00
2035 207-00405 TOPSOIL (SPEC) MCR LINE 82 - TOPSOIL (SPECIAL) 2,780.000 0.000
SHORTAGE ON SITE
cY 0.000 0.00
19.00000 0.000 0.00
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CAT NO0200 ROADWAY
2040 900-00014 ADDED ITEM (LUMP SUM)/ CMO #98 SETTLEMENT OF FINAL 1.000 0.000
QUANTITIES & ISSUES
LS 0.000 0.00
250,000.00000 0.000 0.00
CAT 0200 CURRENT AMT$ 12,590,217.32 $ 1,276,090.37 $ 6,494,184.47
CAT NO0201 NEW OLD STAGE ROAD
1245 504-04100 MECH STABILIZED EARTH WALL CMO 3 SEE ITEMNO.1 725 0.000 2,138.000
SF 0.000 0.00
55.00000 2,138.000 117,590.00
1325 202-00200 REM SIDEWALK STAGE ROAD INTERSECTION AT STATION 868+00 233.000 0.000
CMO #5
3% 0.000 0.00
6.95000 0.000 0.00
1330 203-00060 EMB MATL (CIP) STAGE ROAD INTERSECTION AT STATI ON 16,468.000 0.000
868+00 CMO #5
cY 0.000 0.00
5.25000 0.000 0.00
1335 203-00062 EMB MATL (CIP) (SPEC) STAGE ROAD INTERSECTIONA T 665.000 0.000
STATION 868+00 CMO #5
cY 0.000 0.00
20.00000 0.000 0.00
1340 206-00000 STR EXCAV STAGE ROAD INTERSECTION AT STATION 86 8+00 1,967.000 0.000
CMO #5
cY 0.000 0.00
7.50000 0.000 0.00
1345 206-00100 STR BKFL (CL 1) STAGE ROAD INTERSECTION AT STAT  ION 1,320.000 0.000
868+00 CMO #5
cY 0.000 0.00
23.00000 0.000 0.00
1350 212-00006 SEEDING (NATIVE) STAGE ROAD INTERSECTION AT STA TION 0.000 0.000
868+00 CMO #5
ACRE 0.000 0.00
30.25000 0.000 0.00
1355 212-00025 SEEDING (SHRUBS) STAGE ROAD INTERSECTION AT STA TION 0.000 0.000
868+00 CMO #5
LB 0.000 0.00
70.00000 0.000 0.00
1360 214-00310 DECIDUOUS SHRUB (1 GAL) STAGE ROAD INTERSECTION AT 0.000 0.000
STATION 868+00 CMO #5
EACH 0.000 0.00
18.20000 0.000 0.00
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1365 214-00350 DECIDUOUS SHRUB (5 GAL) STAGE ROAD INTERSECTION AT 0.000 0.000
STATION 868+00 CMO #5
EACH 0.000 0.00
37.00000 0.000 0.00
1370 304-06000 ABC (CL 6) STAGE ROAD INTERSECTION AT STATION 868+0 0 966.450 0.000
CMO #5
TON 0.000 0.00
13.20000 0.000 0.00
1375 403-33400 HBP (GR SX) (86) STAGE ROAD INTERSECTION AT STA TION 277.000 0.000
868+00 CMO #5
TON 0.000 0.00
35.00000 0.000 0.00
1380 411-03342 ASPH CEM (PG 64-28) STAGE ROAD INTERSECTION AT STAT ION 5.660 0.000
868+00 CMO #5
TON 0.000 0.00
340.00000 0.000 0.00
1385 411-03352 ASPH CEM (PG 58-28) STAGE ROAD INTERSECTION AT STAT ION 9.580 0.000
868+00 CMO #5
TON 0.000 0.00
235.00000 0.000 0.00
1390 411-10255 EMUL ASPH (SS) STAGE ROAD INTERSECTION AT STATI ON 0.000 0.000
868+00 CMO #5
GAL 0.000 0.00
1.20000 0.000 0.00
1395 411-21020 LIQ ASPH MATL (MC-70) STAGE ROAD INTERSECTIONA T 0.000 0.000
STATION 868+00 CMO #5
GAL 0.000 0.00
1.90000 0.000 0.00
1400 515-00120 WATERPROOFING (MEMBRANE) STAGE ROAD INTERSECTNOAT 122.000 0.000
STATION 868+00 CMO #5
SY 0.000 0.00
13.00000 0.000 0.00
1405 516-00000 DAMPPROOFING (ASPHALT) STAGE ROAD INTERSECTIONAT 179.000 0.000
STATION 868+00 CMO #5
3% 0.000 0.00
11.40000 0.000 0.00
1410 518-00106 WATERSTOP (6 IN) STAGE ROAD INTERSECTION AT STA TION 117.000 0.000
868+00 CMO #5
LF 0.000 0.00
9.50000 0.000 0.00
1415 602-00000 REINF STEEL STAGE ROAD INTERSECTION AT STATION 868+00 27,540.000 0.000
CMO #5
LB 0.000 0.00
0.50000 0.000 0.00
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1420 602-00020 REINF STEEL (EPOXY) STAGE ROAD INTERSECTION AT  STATION 34,049.000 0.000
868+00 CMO #5
LB 0.000 0.00
0.60000 0.000 0.00
1425 603-01240 24 IN RCP STAGE ROAD INTERSECTION AT STATION 86  8+00 403.500 0.000
CMO #5
LF 0.000 0.00
46.00000 0.000 0.00
1430 603-02240 30X19 IN RCP STAGE ROAD INTERSECTION AT STATION  868+00 0.000 0.000
CMO #5
LF 0.000 0.00
65.00000 0.000 0.00
1435 603-05024 24 IN RCES STAGE ROAD INTERSECTION AT STATION 8 68+00 1.000 0.000
CMO #5
EACH 0.000 0.00
455.00000 0.000 0.00
1440 603-05124 30X19 IN RCES STAGE ROAD INTERSECTION AT STATIO N 0.000 0.000
868+00 CMO #5
EACH 0.000 0.00
465.00000 0.000 0.00
1445 603-10060 6 IN CSP STAGE ROAD INTERSECTION AT STATION 868  +00 246.000 0.000
CMO #5
LF 0.000 0.00
22.50000 0.000 0.00
1450 603-10240 24 IN CSP STAGE ROAD INTERSECTION AT STATION 86  8+00 140.000 0.000
CMO #5
LF 0.000 0.00
55.00000 0.000 0.00
1455 603-30024 24 IN SES STAGE ROAD INTERSECTION AT STATION 86  8+00 4.000 0.000
CMO #5
EACH 0.000 0.00
210.00000 0.000 0.00
1460 604-00305 INLET TY C (5 FT) STAGE ROAD INTERSECTION AT ST ATION 3.000 0.000
868+00 CMO #5
EACH 0.000 0.00
1,800.00000 0.000 0.00
1465 605-83001 GEOCOMP DRAIN (W/O PIPE) STAGE ROAD INTERSECTIO N AT 56.000 0.000
STATION 868+00 CMO #5
SY 0.000 0.00
15.00000 0.000 0.00
1470 606-00301 GDRAIL TY 3 (6-3) STAGE ROAD INTERSECTION AT ST ATION 75.000 0.000
868+00 CMO #5
LF 0.000 0.00
16.60000 0.000 0.00
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1475 606-02001 END ANCHOR (SRT) STAGE ROAD INTERSECTION AT STA TION 1.000 0.000
868+00 CMO #5
EACH 0.000 0.00
1,500.00000 0.000 0.00
1480 607-53005 FENCE CL (SPEC) STAGE ROAD INTERSECTION AT STAT ION 0.000 0.000
868+00 CMO #5
LF 0.000 0.00
22.00000 0.000 0.00
1485 608-00006 CONC SIDEWALK (6 IN) STAGE ROAD INTERSECTION AT 23.000 0.000
STATION 868+00 CMO #5
SY 0.000 0.00
50.00000 0.000 0.00
1490 608-00026 CONC BIKEWAY (6 IN) STAGE ROAD INTERSECTION AT ~ STATION 411.000 0.000
868+00 CMO #5
SY 0.000 0.00
41.30000 0.000 0.00
1495 613-01075 3/4 IN ELEC COND (P) STAGE ROAD INTERSECTION AT 189.000 0.000
STATION 868+00 CMO #5
LF 0.000 0.00
4.40000 0.000 0.00
1500 613-01300 3 IN ELEC COND (P) STAGE ROAD INTERSECTION ATS  TATION 784.000 0.000
868+00 CMO #5
LF 0.000 0.00
16.50000 0.000 0.00
1505 613-05000 DIR BURIAL CABLE STAGE ROAD INTERSECTION AT STA TION 68.000 0.000
868+00 CMO #5
LF 0.000 0.00
11.00000 0.000 0.00
1510 613-12000 LUMINAIRE FL (TUNNEL) STAGE ROAD INTERSECTIONA T 8.000 0.000
STATION 868+00 CMO #5
EACH 0.000 0.00
1,100.00000 0.000 0.00
1515 613-30005 LIGHT STD + LUMIN (PEDEST) STAGE ROAD INTERSECT ION AT 2.000 0.000
STATION 868+00 CMO #5
EACH 0.000 0.00
1,980.00000 0.000 0.00
1520 613-40000 CONC FOUNDATION PAD STAGE ROAD INTERSECTION ATSTATION 2.000 0.000
868+00 CMO #5
EACH 0.000 0.00
990.00000 0.000 0.00
1525 613-70150 LUMIN HPS (150 W) STAGE ROAD INTERSECTION AT ST  ATION 0.000 0.000
868+00 CMO #5
EACH 0.000 0.00

880.00000 0.000 0.00
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1530 614-00011 SIGN PANEL (CL 1) STAGE ROAD INTERSECTION AT ST ATION 10.000 0.000
868+00 CMO #5
SF 0.000 0.00
21.00000 0.000 0.00
1535 614-01502 STEEL SIGN POST (2 IN RD) STAGE ROAD INTERSECTI ON AT 20.500 0.000
STATION 868+00 CMO #5
LF 0.000 0.00
13.50000 0.000 0.00
1540 614-86240 CTRLER (TY 170) STAGE ROAD INTERSECTION AT STAT ION 0.000 0.000
868+00 CMO #5
EACH 0.000 0.00
49,500.00000 0.000 0.00
1545 619-50040 1/2 IN PLASTIC PIPE STAGE ROAD INTERSECTION AT STATION 0.000 0.000
868+00 CMO #5
LF 0.000 0.00
3.10000 0.000 0.00
1550 619-50100 1-1/4 IN PLASTIC PIPE STAGE ROAD INTERSECTION A T 593.500 0.000
STATION 868+00 CMO #5
LF 0.000 0.00
7.30000 0.000 0.00
1555 623-00164 DRIP EMIT STAGE ROAD INTERSECTION AT STATION 86 8+00 0.000 0.000
CMO #5
EACH 0.000 0.00
2.30000 0.000 0.00
1560 623-02006 3/4 IN DRAIN VALVE STAGE ROAD INTERSECTION ATS  TATION 0.000 0.000
868+00 CMO #5
EACH 0.000 0.00
100.00000 0.000 0.00
1565 623-03004 3/4 IN DRIP ZONE CRTL VALVE STAGE ROAD INTERSEC TION AT 0.000 0.000
STATION 868+00 CMO #5
EACH 0.000 0.00
260.00000 0.000 0.00
1570 623-03108 1IN AUTO CTRL VALVE STAGE ROAD INTERSECTION AT 21.000 0.000
STATION 868+00 CMO #5
EACH 0.000 0.00
660.00000 0.000 0.00
1575 623-04000 CTRL WIRE 24 VOLT STAGE ROAD INTERSECTION AT ST ATION 15,597.000 0.000
868+00 CMO #5
LF 0.000 0.00
0.20000 0.000 0.00
1580 623-04002 POWER SOURCE WIRE STAGE ROAD INTERSECTION AT SATION 0.000 0.000
868+00 CMO #5
LF 0.000 0.00
4.40000 0.000 0.00
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1585 623-04006 3/4 IN QUICK-COUPLER STAGE ROAD INTERSECTION AT 0.000 0.000
STATION 868+00 CMO #5
EACH 0.000 0.00
245.00000 0.000 0.00
1590 623-05012 1-1/2 IN GATE VALVE STAGE ROAD INTERSECTION AT STATION 0.000 0.000
868+00 CMO #5
EACH 0.000 0.00
195.00000 0.000 0.00
1595 623-08108 8 STATION AUTO CTRLER STAGE ROAD INTERSECTIONA T 0.000 0.000
STATION 868+00 CMO #5
EACH 0.000 0.00
3,440.00000 0.000 0.00
1600 627-01000 PREFORM PLASTIC PVMT MKG (TY A) STAGE ROAD 705.000 0.000
INTERSECTION AT STATION 868+00 CMO #5
SF 0.000 0.00
7.85000 0.000 0.00
1605 627-30325 PLASTIC PVMT MKG (TY B) (WS) STAGE ROAD INTERSE = CTION 0.000 0.000
AT STATION 868+00 CMO #5
SF 0.000 0.00
16.50000 0.000 0.00
1610 627-30330 PLASTIC PVMT MKG (TY B) (XS) STAGE ROAD INTERSE CTION 0.000 0.000
AT STATION 868+00 CMO #5
SF 0.000 0.00
7.70000 0.000 0.00
1615 212-00005 SEEDING (NATIVE) STAGE ROAD INTERSECTION AT STA TION 28.180 0.000
868+00 CMO #5
LB 0.000 0.00
53.48000 0.000 0.00
1620 212-00025 SEEDING (SHRUBS) STAGE ROAD INTERSECTION AT STA TION 115.680 0.000
868+00 CMO #5
LB 0.000 0.00
45.91000 0.000 0.00
1625 203-01515 BACKHOE (LANDSCAPING) STAGE ROAD INTERSECTION AT 3.000 0.000
STATION 868+00 CMO #5
HOUR 0.000 0.00
75.00000 0.000 0.00
1630 203-01582 TRUCK (DUMP) STAGE ROAD INTERSECTION AT STATION 868+00 0.000 0.000
CMO #5
HOUR 0.000 0.00
75.00000 0.000 0.00
1635 514-00200 PEDESTRIAN RAILING (STEEL) STAGE ROAD INTERSECT ION AT 138.000 0.000
STATION 868+00 CMO #5
LF 0.000 0.00
158.00000 0.000 0.00
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1640 514-00100 HAND RAIL STAGE ROAD INTERSECTION AT STATION 86 8+00 63.800 0.000
CMO #5
LF 0.000 0.00
111.00000 0.000 0.00
1645 601-01050 CONC CL B (WALL) STAGE ROAD INTERSECTION AT STA TION 281.000 0.000
868+00 CMO #5
cY 0.000 0.00
692.00000 0.000 0.00
1650 601-03030 CONC CL D (BOX) STAGE ROAD INTERSECTION AT STAT ION 172.000 0.000
868+00 CMO #5
cY 0.000 0.00
628.00000 0.000 0.00
1655 603-10120 12 IN CSP STAGE ROAD INTERSECTION AT STATION 86  8+00 0.000 0.000
CMO #5
LF 0.000 0.00
100.00000 0.000 0.00
1660 605-83002 GEOCOMP DRAIN (W/ PIPE) STAGE ROAD INTERSECTION AT 246.000 0.000
STATION 868+00 CMO #5
53% 0.000 0.00
10.04000 0.000 0.00
1665 608-00005 CONC SIDEWALK (SPEC) STAGE ROAD INTERSECTION AT 46.000 0.000
STATION 868+00 CMO #5
SY 0.000 0.00
103.43000 0.000 0.00
1670 619-50080 1IN PLASTIC PIPE STAGE ROAD INTERSECTION AT ST ATION 2,263.000 0.000
868+00 CMO #5
LF 0.000 0.00
6.67000 0.000 0.00
1675 619-50160 2 IN PLASTIC PIPE STAGE ROAD INTERSECTION AT ST ATION 0.000 0.000
868+00 CMO #5
LF 0.000 0.00
8.26000 0.000 0.00
1680 619-50240 3 IN PLASTIC PIPE STAGE ROAD INTERSECTION AT ST ATION 0.000 0.000
868+00 CMO #5
LF 0.000 0.00
10.04000 0.000 0.00
1685 623-00212 12 IN POP-UP SPRAY SPR STAGE ROAD INTERSECTION AT 81.000 0.000
STATION 868+00 CMO #5
EACH 0.000 0.00
32.20000 0.000 0.00
1690 623-00306 3/4 IN POP-UP ROTARY SPR STAGE ROAD INTERSECTIO N AT 35.000 0.000
STATION 868+00 CMO #5
EACH 0.000 0.00
40.25000 0.000 0.00
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1695 623-02008 1 IN DRAIN VALVE STAGE ROAD INTERSECTION AT STA TION 7.000 0.000
868+00 CMO #5
EACH 0.000 0.00
146.63000 0.000 0.00
1700 623-04008 1IN QUICK-COUPLER STAGE ROAD INTERSECTION AT S TATION 2.000 0.000
868+00 CMO #5
EACH 0.000 0.00
339.25000 0.000 0.00
1705 623-08132 32 STATION AUTO CTRLER STAGE ROAD INTERSECTION AT 1.000 0.000
STATION 868+00 CMO #5
EACH 0.000 0.00
4,555.15000 0.000 0.00
1710 623-08210 AUTO CTRLER T/R UNIT STAGE ROAD INTERSECTION AT 1.000 0.000
STATION 868+00 CMO #5
EACH 0.000 0.00
4,025.00000 0.000 0.00
1725 504-04100 MECH STABILIZED EARTH WALL CMO NO. 3 RE-ENTRY O F ITEM 2,138.000 0.000
1245. VOID ITEM 1245
SF 0.000 0.00
55.00000 0.000 0.00
1760 212-00005 SEEDING (NATIVE) CMO 5 STAGE RD. INT. AT STA. 8 68+00 0.000 0.000
LB 0.000 0.00
30.25000 0.000 0.00
1795 900-00014 ADDED ITEM (LUMP SUM)/ MCR LINE 38 - CONCRETE STAIN 1.000 0.000
CMO 5
LS 0.000 0.00
5,608.63000 0.000 0.00
1835 700-70034 F/A MCR LINE 45 - CUT BERM FOR PATH AT MCDC 1,268.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1875 700-70034 F/A MCR LINE 44 - SANITARY SEWER INSULATION 5,384.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1880 203-01500 BLADING MCR LINE 53 - BLADING 4.000 0.000
HOUR 0.000 0.00
115.00000 0.000 0.00
1885 203-01592 FRONT END LOADER (SPECIAL) MCR LINE 54 - FRONT END 8.500 0.000
LOADER (SPECIAL)
HOUR 0.000 0.00
165.00000 0.000 0.00
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1890 209-00100 WATER (LANDSCAPING) MCR LINE 55 - WATER (LANDSC APE) 4.000 0.000
MGAL 0.000 0.00
165.00000 0.000 0.00
1895 203-00100 MUCK EXCAV MCR LINE 56 - MUCK EXCAVATION 245.000 0.000
cY 0.000 0.00
5.10000 0.000 0.00
1900 210-04015 MODIFY MANHOLE MCR LINE 57 - MODIFY MANHOLE 3.000 0.000
EACH 0.000 0.00
1,040.00000 0.000 0.00
1905 202-00035 REM PIPE MCR LINE 58 - REMOVE PIPE 52.500 0.000
LF 0.000 0.00
9.15000 0.000 0.00
1910 607-11580 FENCE (TEMP) MCR LINE 59 - FENCE (TEMPORARY) 1,481.000 0.000
LF 0.000 0.00
1.65000 0.000 0.00
1915 507-00200 DRY RUBBLE S AND D PAVE MCR LINE 60 - DRY RUBBL E& 66.000 0.000
DITCH PAVING
cY 0.000 0.00
135.00000 0.000 0.00
1920 420-00130 GEOTEXTILE (SEPARATOR) (CL A) MCR LINE 61 - GEO TEXTILE 395.000 0.000
(SEPERATOR CLASS A)
53% 0.000 0.00
0.82000 0.000 0.00
1925 613-01200 2 IN ELEC COND (P) MCR LINE 62 - ELECTRICAL CON DUIT 450.000 0.000
(PLASTIC)
LF 0.000 0.00
11.00000 0.000 0.00
1930 203-01590 FRONT END LOADER (RUBBER) MCR LINE 63 - FRONTE ND 1.000 0.000
LOADER (RUBBER TIRE)
HOUR 0.000 0.00
95.00000 0.000 0.00
1950 216-00030 SOIL RETEN BLANKET (SPEC) MCR LINE 67 - SOIL RE TENTION 1,808.700 0.000
BLANKET (SPECIAL)
SY 0.000 0.00
2.30000 0.000 0.00
1965 625-00001 CONST SURVEYING (HOUR) ADDITIONAL SURVEYING (CA T. 201) 34.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
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1970 207-00405 TOPSOIL (SPEC) MCR LINE 69 - TOPSOIL SPECIAL 1,533.000 0.000
cY 0.000 0.00
17.25000 0.000 0.00
2005 207-00205 TOPSOIL MCR LINE - 76 TOPSOIL (NATURAL){CAT. 20 1} 1,310.000 0.000
cY 0.000 0.00
12.50000 0.000 0.00
2025 207-00210 STOCKPILE TOPSOIL MCR LINE 80 - STOCKPILE TOPSO IL 2,588.000 0.000
{CAT. 201}
cY 0.000 0.00
3.75000 0.000 0.00
2045 900-00014 ADDED ITEM (LUMP SUM)/ CMO #98 SETTLEMENT OF STAGE 1.000 0.000
ROAD QUANTITIES & ISSUES
LS 0.000 0.00
122,639.00000 0.000 0.00
CAT 0201 CURRENT AMT$ 1,040,532.44 $ 0.00 $ 117,590.00
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1170 620-00005 FIELD OFFICE (SPECIAL) 1.000 1.000
EACH 0.000 0.00
44,375.00000 1.000 44,375.00
1175 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
17,000.00000 1.000 17,000.00
1180 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
1,870.00000 2.000 3,740.00
1275 900-00005 ADDED ITEM (DAY)/ LIQUIDATED DAMAGES - MILESTONE #1 0.000 0.000
DAY 0.000 0.00
3,000.00000 0.000 0.00
CAT 0400 CURRENT AMT$ 65,115.00 $ 0.00 $ 65,115.00

PROJECT TOTAL CURRENT AMT $13,695,864.76

$ 1,276,090.37 $ 6,676,889.47



